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ESTIMATE RUN 03/31/2017

ESTIMATE SUMMARY 08:57:50

CONTID: C20776         ESTIMATE NO: 0002 PROG 2005

PCN: 20776-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

STATEWIDE (CDOT REGION 1, 2, AND 4) PERCENT TIME:

PROJECT NO: ITSSW01-623                   

ITS VMS STRUCTURE AND WALKWAY

NAME OF ROAD:  

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,003,635.50 PARTICIPATING $ $ 190,473.00

AWARD PROJECT AMT: 941,821.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,609.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.61

WORK DAYS

WORK DAYS

24.38%

758,923.00

190,473.00

190,473.00

184,863.81

$

$

$

$

244,712.50

0.00

244,712.50

0.00

244,712.50

-7,161.38

0.00

237,551.12

0.00

AMOUNT DUE 237,551.12 184,863.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 184,863.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

18.0 TIME ALLOW: 155

ORIG TIME ALLOW: 155

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/17/2017

01/17/2017

03/31/2017

10/20/2016

11/09/2016

12/01/2016

01/17/2017
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PCN: 20776-BID    ESTIMATE RUN 03/31/2017

PROJECT: ITSSW01-623                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0010 Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

3.000

EACH

5,000.00000

0015 Potholing 8.000

2.000

203-01597  
 

2,500.0010.000

500.00

10.000

HOUR

250.00000

0020 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

10.000

CY  

180.00000

0025 Erosion Log Type 1 (12 Inch) 0.000

192.000

208-00002  
 

1,248.00192.000

1,248.00

500.000

LF  

6.50000

0030 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

500.000

LF  

8.50000

0035 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

500.00000

0040 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

100.00000

0045 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

175.00000

0050 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

200.00000

0055 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

10.000

DAY 

420.00000
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PCN: 20776-BID    ESTIMATE RUN 03/31/2017

PROJECT: ITSSW01-623                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset TV Cameras 0.000

0.000

210-00473  
 

0.000.000

0.00

2.000

EACH

500.00000

0065 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0070 Reset Variable Message Sign 0.000

0.000

210-00820  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0075 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

2,500.00000

0080 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

2,500.00000

0085 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.100

ACRE

2,500.00000

0090 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

140.00000

0095 Soil Retention Blanket (Excelsior) (Biodegradable Class
1) 

0.000

0.000

216-00211  
 

0.000.000

0.00

200.000

SY  

7.00000

0100 *Aggregate Base Course (Recycled Asphalt Pavement) 166.000

0.000

304-09100  
 

11,288.00166.000

0.00

184.000

TON 

68.00000

0105 Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

32.000

LF  

650.00000

0110 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

13,375.000

LB  

2.70000
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PCN: 20776-BID    ESTIMATE RUN 03/31/2017

PROJECT: ITSSW01-623                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Retrofit/Repair Type I 0.000

2.000

509-08201  
 

50,000.002.000

50,000.00

2.000

EACH

25,000.00000

0120 Pipe Railing 0.000

0.000

514-00000  
 

0.000.000

0.00

117.000

LF  

600.00000

0125 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

6.00000

0130 Location Marker (Fiber Optic)(Dome) 0.000

3.000

612-00260  
 

60.003.000

60.00

3.000

EACH

20.00000

0135 2 Inch Electrical Conduit (Plastic) 2,472.000

50.000

613-01200  
 

30,264.002,522.000

600.00

2,522.000

LF  

12.00000

0140 Electrical System Modifications 0.000

0.750

613-04100  
 

26,250.000.750

26,250.00

1.000

L S 

35,000.00000

0145 Type Four Pull Box 2.500

0.000

613-07004  
 

3,750.002.500

0.00

2.500

EACH

1,500.00000

0150 Proof Conduit 0.000

440.000

613-07195  
 

1,760.00440.000

1,760.00

440.000

LF  

4.00000

0155 Wiring 0.000

0.900

613-10000  
 

90,000.000.900

90,000.00

1.000

L S 

100,000.00000

0160 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

12.000

SF  

36.00000

0165 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01572  
 

0.000.000

0.00

12.000

LF  

70.50000



CONTID: C20776         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20776-BID    ESTIMATE RUN 03/31/2017

PROJECT: ITSSW01-623                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Modification of Overhead Sign Structure 0.000

0.000

614-10050  
 

0.000.000

0.00

5.000

EACH

15,000.00000

0175 Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

3.000

EACH

75,000.00000

0180 Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

0.000.000

0.00

3.000

EACH

18,333.00000

0185 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

2.000

EACH

400.00000

0190 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

2.000

EACH

500.00000

0195 Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

1.000

EACH

275.00000

0200 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

1,365.000

614-87010  
 

9,555.001,365.000

9,555.00

1,820.000

LF  

7.00000

0205 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

1.000

EACH

75.00000

0210 Test Fiber Optic Cable 0.000

0.500

614-87350  
 

1,000.000.500

1,000.00

1.000

L S 

2,000.00000

0215 Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

1.000

EACH

9,000.00000

0220 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

4,000.00000
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PCN: 20776-BID    ESTIMATE RUN 03/31/2017

PROJECT: ITSSW01-623                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mobilization 0.250

0.350

626-00000  
 

6,000.000.600

3,500.00

1.000

L S 

10,000.00000

0230 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

200.000

HOUR

25.00000

0235 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

26.000

DAY 

350.00000

0240 *Traffic Control Management 4.000

5.000

630-00012  
 

10,800.009.000

6,000.00

64.000

DAY 

1,200.00000

0245 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

6.000

EACH

100.00000

0250 *Construction Traffic Sign (Panel Size A) 5.000

0.000

630-80341  
 

50.005.000

0.00

22.000

EACH

10.00000

0255 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

56.000

EACH

10.00000

0260 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

10.00000

0265 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0270 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

20.000

DAY 

300.00000

0275 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

100.000

EACH

10.00000



CONTID: C20776         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 20776-BID    ESTIMATE RUN 03/31/2017

PROJECT: ITSSW01-623                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:57:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Cone 37.500

0.000

630-80380  
 

187.5037.500

0.00

100.000

EACH

5.00000

0285 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

20.000

DAY 

550.00000

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0295 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

0305 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0310 F/A Furnish & Install Electrical Service 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 244,712.50190,473.001,003,135.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

500.00000

CAT 0.000.00500.00CURRENT AMT0400 $ $ $

$ 244,712.50190,473.00$1,003,635.50$CURRENT AMTPROJECT TOTAL


